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Montana DNRC - Status Update — June 3, 2019

Project Overview

Aero-Graphics was contracted by the State of
Montana DNRC to acquire, process, and deliver
aerial Lidar data and derivative products that
adhere to USGS specifications. The assigned project
areas cover a total of 18,297 square miles located
throughout Montana.

Coordinate System

Horizontal Datum: NAD83

Vertical Datum: NAVD88 (Geoid12b)
Projection: Montana State Plane - FIPS 2500
Units: Horizontal — Int. Foot | Vertical — US Foot

Project Deliverables

Weekly status reports throughout the project
Calibrated point cloud in LAS 1.4 format

Classified point cloud in LAS 1.4 format

Bare-Earth DEMs at a 3’ cell size in ESRI-Grid format
First-Return DEMs at a 3’ cell size in ESRI-Grid format
Intensity Imagery at a 3’ cell size in GeoTIFF format
DTM in ESRI Geodatabase and ASCII formats

1’ and 2’ contours in ESRI Geodatabase format
Ground control and checkpoints in SHP format
Bathymetric Survey data including cross-section point listing
MT Licensed Surveyor Certification and Survey Report
Technical Project Report in PDF format
FGDC-compliant metadata in XML format
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Project Area Overview
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Quality Level

1- Dawson-Remaining County 8- Carbon and Stillwater

2- Custer-Remaining County North 9- Lincoln-Whole County

3- Fallon-Remaining County 10- Treasure-Yellowstone River
4- Fallon-Town of Baker 11- Big Horn-Tongue River

5- Rosebud-Remaining County 12- Rosebud-Yellowstone River
6- Treasure-Remaining County 13- Custer-Yellowstone River
7- Big Horn-Remaining County 14- Dawson-Yellowstone River




—————
———
o

o

N

aera-graphics

=RVICES

Montana DNRC - Status Update — June 3, 2019

Montana DNRC 2019
LiDAR Acquisition Status

LiDAR Acquisition Status
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Recent Updates

o LiDAR Acquisition Status: QL2 - Dawson, Fallon, Custer, Rosebud Counties complete, Treasure in progress
QL1 - Fallon (Town of Baker) complete
Overall 54% complete

e Control Survey Status: All QL2 ground control set, Town of Baker QL1 set
Processing control for Fallon

Processing of check points in progress

Carbon/Stillwater control being planned
e Bathymetric Survey Status: Sent additional control to Stockwell, bathymetric survey will start very soon
e Landowner Issue: Obtained TERO permit for work on the N. Cheyenne Reservation
e Data Processing Status: Dawson QL2 in progress, Data Pilot to be delivered by June 28"
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